

May 5, 2008

Ms. Kimberly D. Bose  
Secretary  
Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D. C. 20426

Re: Southern Natural Gas Company  
Docket Nos. CP05-388-000, *et al.*  
Cypress Pipeline Project – Phase II  
Bi-Weekly Construction Report No. 16 – Final Report for the Phase II Facilities

Dear Ms. Bose:

On July 24, 2007, the Federal Energy Regulatory Commission (“Commission”) issued in the above-referenced proceeding, its Order Amending Certificate, in which, among other things, the Commission authorized Southern Natural Gas Company (“Southern”) to amend the original in order to install an electric-driven compress or rather than the gas-driven unit as proposed in the certificate application at the Compressor Station No. 2 (Brookman) located in Glynn County, Georgia. By filing dated September 24, 2007, Southern notified the Commission that construction of the Phase II facilities commenced on September 24, 2007. Construction is on schedule and Southern anticipates requesting authorization to place the Phase II facilities in service on May 1, 2008.

As required by Environmental Condition No. 7, Southern must file updated status report on a bi-weekly basis until all construction-related activities, including restoration, are completed for each phase of the project. Southern hereby submits for electronic filing in the above-referenced docket **Bi-Weekly Status Report No. 16** for its Cypress Pipeline Project - Phase II Facilities. This bi-weekly report covers the period April 21 – May 5, 2008.

A Certificate of Service is attached.

Any questions concerning this filing may be addressed to Jason Goldstein, Principal Environmental Representative, at (205) 325-3879.

Very truly yours,



R. David Hendrickson

Enclosure

cc: Mr. John Wood                      Mr. J. Rich McGuire  
      Commission Staff                Commission Staff  
      Room 61-61                        Room 6H-02

**SOUTHERN NATURAL GAS COMPANY**  
**DOCKET NO. CP05-388-003**  
**BI-WEEKLY STATUS REPORT NO. 16**  
 Report Period – 4/21/08 – 5/5/08  
 Cypress Pipeline Project – Phase II

**A. Construction Status and Planned Activities** – Current construction status and work planned for the following reporting period:

**Glynn County – Georgia**

**Phase II – Install of an Electric-Driven Compressor Unit**

**Contractor construction activities include the following:**

- Construction activities have been completed and the compressor station has been placed into service.

ACTIVITY	Percent (%) Complete
Clearing	100%
Install Erosion Controls	100%
Grading	100%
Temporary site stabilization	100%
Foundation/building work	100%
Clean-up	100%

Rainfall (Total)	Largest Rain Event
1.2	0.7

**B. Problems/Noncompliance** – Listing of all problems encountered and each instance of noncompliance observed by the environmental inspectors during the reporting period (both for the conditions imposed by the Commission and any environmental conditions/permit requirements imposed by other Federal, state or local agencies):

- N/A

**C. Corrective Actions** – Corrective actions implemented in response to all instances of noncompliance, and their cost:

- N/A

**D. Effectiveness** – The effectiveness of all corrective actions implemented:

- N/A

**E. Landowner Complaints** – Description of any landowner/resident complaints that may relate to compliance with the requirements of Southern’s Certificate Order, and the Measures taken to satisfy their concerns:

- N/A

**F. Correspondence** – Copies of any correspondence received by Southern from other Federal, state or local permitting agencies concerning instances of noncompliance, and response.

- N/A

**G. Other**

- N/A

Prepared by:

Jason Goldstein  
Principal Environmental Scientist  
Southern Natural Gas Company

CERTIFICATE OF SERVICE

I hereby certify that I have served the foregoing document by electronic mail upon each person designated on the official service list compiled by the Secretary in this proceeding.

Dated at Birmingham, Alabama this 5th day of May 2008.



R. David Hendrickson  
Associate General Counsel  
Southern Natural Gas Company  
Post Office Box 2563  
Birmingham, Alabama 35202-2563  
(205) 325-7114  
david.hendrickson@elpaso.com