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2006

2007

2009 - 2010

FERC issues Certificate Order

SNG begins Phase I 
Construction

2008

SNG begins Phase II 
Construction

Cypress Project Calendar

SNG requests authorization 
to construct

1st Phase of Pipeline 
and Meter Stations go in 
service

SNG continues 
construction on 
Phase I

2nd Phase / Compression 
goes in serviceSNG continues 

construction on 
Phase II

Phase III timeline is yet to be determined.  However, 
Phase III is expected to be in service in 2010.

All dates subject to FERC Approval


